
Project Web Site: https://www.wsdot.wa.gov/projects/sr530/trafton-creek-and-schoolyard-creek/home

SR 530/Trafton Creek - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$4,677

$4,022

$0

CWA

$0

$79

$11,408

$11,488

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$655$658

$94

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$79

Total $0 $16,184 $16,164

$0 $15,432 $15,430

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2013

Q4 2013

Q3 2013

Q4 2013

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2019

Q4 2017

Q1 2019

Q4 2017

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2020

Q1 2018

Q3 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

153026A

Northwest 

SR 530

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

10

Project Information

Project Description

Remove the existing fish passage barrier and replace it with a fish passable structure.           

Contractor: 009143 - KIEWIT INFRASTRUCTURE WEST CO. - $10,449,700.74 - 05/30/2018

Change Orders Web Site: https://www.wsdot.wa.gov/sites/default/files/2013/07/31/9143-Change-Order-4-Redacted.pd
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Project Web Site: https://www.wsdot.wa.gov/projects/sr530/trafton-creek-and-schoolyard-creek/home

SR 530/Schoolyard Creek - Fish Passage

$3,474

$2,810

$71

$0

$0

$0

$0

$0

$0

Total

Construction

$593$0$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$0

$0

$0

CWA

$593

$71

$2,810

$3,474

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$593$688

$64

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$71

Total $0 $3,832 $3,474

$0 $3,080 $2,810

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2013

Q2 2017

Q3 2017

Early

Late

Environmental Complete

Right of Way Complete

Q1 2019

Q4 2017

Q3 2017

Q4 2018

Early

Late

Contract Advertisement

Operationally Complete

Q1 2018

Q3 2019

Q4 2017

Q3 2019

Early

On Schedule

PIN:

Region:

State Route:

Current Status:

153026B

Northwest 

SR 530

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

10

Project Information

Project Description

Remove the existing fish passage barrier and replace it with a fish passable structure.           

Contractor: 009143 - KIEWIT INFRASTRUCTURE WEST CO. - $2,123,071.26 - 05/30/2018

Change Orders Web Site: https://www.wsdot.wa.gov/sites/default/files/2013/07/31/9143-Change-Order-4-Redacted.pd
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